STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 7/1/2010  Page 1 of 1
TO: Pete Siegenthaler, Prin TE / FILE:  EA. 04 -0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Gary Pursell, Sup. TE FED. NO.
CCO#: 125 SUPPLEMENT#: 0 | Category Code: CHPC CONTINGENCY BALANCE (incl. this change) $79’642,099_40
COST: $27,800.00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? [] YES NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES D NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:

Cable Dehumidification

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

0 Day(s)

Previously Approved CCO
Time Adjustments:

227 Day(s)

Percentage Time Adjusted:

(including this change)

9 %

Total # of Unreconciled Deferred Time
CCO(s): (including this change)

6

THIS CHANGE ORDER PROVIDES FOR:
Performing an outline design for the inclusion of the Main PWS Cable in the dehumidification system.

The Contractor submitted a proposal to design, furnish, and install a dehumidification system inside the OBG and tower in
exchange for eliminating all field touch up inside the dehumidification areas. This dehumidification system was expected to
result in significant savings in bridge maintenance costs. In order for the Department to make a decision on the Contractor’s
proposal, the Department requested to have a design study done for the Main PWS Cable. Eventually the Department
decided not to pursue the proposal by the Contractor. This CCO compensates the Contractor for the cost incurred for the
design study for the Main PWS Cable dehumidification system.

This change order fully resolves the Contractor’s Request for Change Order (RFCO) number 72 with respect to changes
listed above.

The total cost of this change order is $27,800.00, which can be financed from the contingency fund. A detailed cost analysis
is on file.

No time adjustment is warranted, as this change order does not affect the controlling operation.

This change order will obtain concurrences from Gary Pursell (Resident Engineer) and Wenyi Long (Design Oversight).
Maintenance concurrence is not required for this change.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  Res. Eng., Gary Pursell, Sup. TE Date THIS REQUEST TOTAL TO DATE
oy ITEMS 0.00 0.00
Bridge Engineer: Struct Rep, Rick Morrow, Sup TE  Date /'/‘]/ 1O FEHBE AEEOUNT :0 88 :O 00
Project Engineer: CT Oversight, Wenyi Long, P.E. Date 7/0 7//” AGREED PRICE $27,800.00 $27,800.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $27,800.00 $27,800.00
; FEDERAL PARTICIPATION
Environmental: Date
Other ( i) Dat I:I PARTICIPATING D PARTICIPATING IN PART NONE
Specity).
erisp ate |:] NON-PARTICIPATING (MAINTENANCE) DNON—PARTICIPATING
Oth ify):
ok Lale FEDERAL SEGREGATION  (if more than one Funding Source or P.L.P. type)
District Prior Approval By: Date [Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
PG (lssue Approve) By Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Sig / Dage,
/ / /Q

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



